
ID Task Name Finish
371 Update DAES Policy based on IPT Recommendations 12/2005
372 Determine and Implement New Business Rules TBD
373 Electronic SARs to Congress (retire paper SAR submission process) 4/2006

374 Incorporate DAES IPT Recommendations 6/2007
375
376 Common Supplier Engagement 6/2014
377 Key Systems 9/2008
378 CPARS 10/2006
379 Key Milestones: 10/2006
380 ACASS/CCASS Transition Funding 11/2004
381 ACASS/CCASS Transition MOA 11/2004
382 DoD as Centralized CPARS Funding Sponsor 9/2005
383 Obtain DoD Level Program Funding (including FPDS-NG Interface) 9/2005
384 Obtain DoD PPIMS Transition Funding 9/2005
385 PPIMS Transition Plan 9/2005
386 CPARS New Release 10/2005
387 ACASS/CCASS Implementation 10/2005
388 ACASS/CCASS Policy Guide 1/2006
389 FPDS-NG Interface 6/2006
390 PPIMS Transition Complete 9/2006
391 ACASS/CCASS/CPARS Quarterly Release 9/2006
392 CPARS Joint Requirements Board Stand Up 9/2006
393 Single DoD CPARS Guide 10/2006
394 DFARS Change (Parts 215, 236, 242): CPARS Single DoD PPI

Collection System & PPIRS Single DoD PPI Retrieval System
10/2006

395 Legacy Systems migrating to CPARS 9/2006
396 ACASS 9/2005
397 CCASS 9/2005
398 PPIMS 9/2006
399 DoD EMALL 1/2006
400 Key Milestones: 1/2006
401 FOC 11/2002
402 EMALL v6.0 10/2005
403 Website Overhaul 10/2005
404 Consolidation into one physical location 10/2005
405 User Interface Enhancements 10/2005
406 EMALL v6.1 1/2006
407 Improvements to DLA orders 1/2006
408 EDA 4/2006
409 Key Milestones: 4/2006
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ID Task Name Finish
410 Release 6.2: Ability to receive contracts data from SPS for prepopulation

of Wide Area Workflow
5/2005

411 EDA upgrade to Oracle 10g database and application server (AIS) 12/2005
412 Release of EDA, merging capabilities and users from EDA and NAFI 4/2006
413 Legacy Systems migrating to EDA 4/2006
414 NAFI 4/2006
415 SPS 9/2008
416 Key Milestones: 9/2008
417 Increment 2 (v4.2.2) 2/2006
418 IOC 5/2003
419 SRO6 Release - Incorporation of Major Weapons Systems

Requirements
8/2005

420 Final Policy Implemented 4/2005
421 FOC 2/2006
422 Increment 3 (v4.2.3) 9/2008
423 IOC 6/2006
424 Milestone C 2/2006
425 Web Based Technology 6/2006
426 Improved functionality for Major Weapon Systems 6/2006
427 Improved Adapter Technology 6/2006
428 Improved functionality for Inventory Control Point 6/2006
429 Full deployment across DoD 6/2006
430 FOC 9/2008
431 Legacy Systems migrating to SPS TBD
432 ACPS TBD
433 AMAS TBD
434 AMIS 9/2004
435 CONWRITE (CWS)(J104) TBD
436 ITIMP TBD
437 PADDS TBD
438 WAWF 9/2006
439 Key Milestones: 9/2006
440 Increment: v3.0.7 Release 9/2006
441 IOC (for Process) 11/1999
442 Achievement of Initial Policy implementation. 7/2003
443 Final Policy Implemented 1/2005
444 Enhanced DCAA Audit Features 6/2005
445 Enhanced Document rejection capabilities 6/2005
446 Integration with DLA DSS logistics system 6/2005
447 IOC 9/2005
448 FOC 9/2006
449 Increment: v3.0.8 Release 7/2005
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ID Task Name Finish
450 Miscellaneous Payment functionality 7/2005
451 Contract Pre-population from SPS via EDA 7/2005
452 Enhanced Document rejection capabilities 7/2005
453 Increment: v.3.0.9 Release 12/2005
454 Capability to track Government Furnished Property 12/2005
455 Enhanced UID processing capability 12/2005
456 Ability to view Financial payment status ("My Invoice" Link) 12/2005
457 DSS Phase II (partial) and 861 to BSM 12/2005
458 Key Initiatives 6/2014
459 CC-SF44 11/2006
460 Key Milestones: 11/2006
461 Increment: Phase 1 2/2006
462 Integration award 6/2005
463 Demonstrate capability (Phase 1) 10/2005
464 First test unit equipped with functionality (Phase 1) 12/2005
465 IOC (Phase 1) 2/2006
466 Increment: Phase 2 11/2006
467 System Demonstration (Phase 2) 6/2006
468 1st unit equipped (Phase 2) 8/2006
469 IOC (Phase 2) 11/2006
470 DBSE 6/2014
471 Key Milestones: 6/2014
472 Increment: Increment 1 9/2011
473 Milestone A 1/2006
474 Milestone B 6/2008
475 Milestone C 9/2010
476 IOC 9/2010
477 FOC 9/2011
478 Increment: Increment 2 3/2013
479 Milestone A 1/2006
480 Milestone B 6/2010
481 Milestone C 3/2012
482 IOC 3/2012
483 FOC 3/2013
484 Increment: Increment 3 6/2014
485 Milestone A 1/2006
486 Milestone B 12/2011
487 Milestone C 6/2013
488 IOC 6/2013
489 FOC 6/2014
490 Federal IAE 12/2006
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ID Task Name Finish
491 CCR 10/2006
492 Key Milestones: 10/2006
493 Initial Policy 5/1998
494 Final Policy Implemented 10/2003
495 Deploy web-enabled socio-economic validations with SBA 5/2005
496 Deploy web-enabled taxpayer identification number validations with

IRS
10/2005

497 All component systems interface to deploy CCR as true authoritative
source

10/2006

498 EPLS 6/2005
499 Key Milestones: 6/2005
500 Initiate Redesign efforts 6/2005
501 Initial Policy 1/2005
502 Final Policy Implemented 1/2005
503 eSRS 4/2006
504 Key Milestones: 4/2006
505 OMB Guidance Published 3/2005
506 IOC 5/2005
507 Development IOC 8/2005
508 Pilot Development 9/2005
509 Development FOC 10/2005
510 FAR Changes Finalized 10/2005
511 DoD Deployment 4/2006
512 FBO 6/2005
513 Key Milestones: 6/2005
514 Final Policy Implemented 1/2002
515 Award of FBO Recompete 6/2005
516 Legacy Systems migrating to FBO 1/2003
517 Commerce Business Daily Online 1/2003
518 FedReg 9/2006
519 Key Milestones: 9/2006
520 Initial policy 10/2003
521 IOC 1/2003
522 Inclusion of Fiscal Station Number (FSN) 8/2005
523 DoD begins transition to using FedReg online 9/2005
524 DoD uses FedReg as authoritative source of intra-governmental

buyer/seller info
9/2006

525 FedTeDS 12/2005
526 Key Milestones: 12/2005
527 FOC 3/2003
528 FedTeDS Coop Site 12/2005
529 Expected Approval of FAR Case 10/2005
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ID Task Name Finish
530 FPDS-NG 10/2006
531 Key Milestones: 10/2006
532 Finalize FAR changes 9/2005
533 Achieve the full operating capability (for process) 10/2005
534 DFARS/PGI changes finalized for new NG capabilities 10/2005
535 Full deployment of machine to machine capability within DoD 10/2006
536 Legacy Systems migrating to FPDS-NG TBD
537 FPDS TBD
538 ORCA 12/2006
539 Key Milestones: 12/2006
540 FAR Changes finalized instructing use 1/2005
541 Include DFARS (DoD-level) data elements 9/2006
542 Provide XML interface to perform data search and extracts 9/2006
543 DLA complete deployment of ORCA 12/2006
544 PPIRS 9/2006
545 Key Milestones: 9/2006
546 PPIRS-SR Pilot Completion 9/2005
547 PPIRS-SR DoD Directive 10/2005
548 DoD as Centralized Funding Sponsor 10/2005
549 PPIRS-SR Joint Requirements Board Stand Up 10/2005
550 Develop DoD PPIRS-SR Pilot 3/2006
551 Deploy DoD PPIRS-SR Capability 9/2006
552 Legacy systems migrating to PPIRS TBD
553 ABVS TBD
554 RYG TBD
555 WDOL 6/2005
556 Key Milestones: 6/2005
557 Dept. of Labor Finalize regulation changes 6/2005
558 FOC 6/2005
559 Strategic Sourcing 11/2006
560 ARM Pilot 4/2006
561 Key Milestones: 4/2006
562 Proof of Concept 10/2005
563 Advanced Requirements Management (ARM) Pilot: Design 11/2005
564 Advanced Requirements Management (ARM) Pilot: Develop ARM

Solution
3/2006

565 Advanced Requirements Management (ARM) Pilot: Training 3/2006
566 Conduct opportunity analysis 4/2006
567 ASAS 11/2006
568 Key Milestones: 11/2006

2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

 Enterprise Transition Plan, Appendix J: System Transition Schedule

Department of Defense Business Transformation 15 September 2005  J-17



ID Task Name Finish
569 Acquisition Spend Analysis Pilot (ASAP)/Service: - Migrate ASAP

functionality to ETL/data mart solution; - Fix scalability and
performance problems; - Add support concurrent users; - Add
additional contract writing system data available in ACBIS and CBIS

5/2006

570 Acquisition Spend Analysis Pilot (ASAP)/Service: - Initial Production
Deployment; - Implement data cleansing; - Enhance front-end
analytics; - Expose additional data from all contract writing systems
across AT&L (e.g., Army, Navy, AF, ODAs, etc)

11/2005

571 Second Production Deployment with Expanded capabilities 11/2006
572 e-STRATS 9/2006
573 Key Milestones: 9/2006
574 - Long Term: Planning and requirements development.

Establishment of Joint Tiger Team to collaborate on DoD-wide
capability/functionality; - Short Term: Approval, configuration, and
use of SEAPORT-e as Interim Enterprise solution.

9/2005

575 - Long Term: Requirements evaluation for consideration under
DBSE; - Short Term: On-going use of the SEAPORT-e interim
solution.

3/2006

576 - Long Term: Requirements evaluation for consideration under
DBSE; - Short Term: Continue use of SEAPORT-e until transition to
a long term COTS system. Evaluate results.

9/2006

577
578 Materiel Visibility 12/2010
579 Key Initiatives 12/2010
580 MEV 12/2008
581 Key Milestones: 12/2008
582 Increment:  Increment 1 12/2006
583 Complete AoA 5/2004
584 Milestone B 5/2005
585 Complete Principle-based Business Rules 9/2005
586 Incorporate in FMR MEV Business Rules 9/2005
587 Initial Program Valuations Completed (100% of total universe) 12/2005
588 IOC 6/2006
589 FY06 year end close using baseline valuaton methodologies 9/2006
590 FOC 9/2006
591 Quarterly reporting of baseline valuation using baseline

methodology.  Newly acquired programs will be valued using a
baseline methodology approach.  This is a Quarterly recurring
process.

12/2006

592 Increment:  Increment 2 12/2008
593 Milestone B 8/2006
594 IOC 9/2007
595 Milestone C 9/2007
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